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D WBS ‘ | option code ‘Task Name | Duration | Start Finish Cost ‘Comingency‘ TPC 912010 [2011 2012 [2013 [2014 [2015 [2016 [ 2017 [2018 [ 2019 [2020 [2021 [2022
a textl H2H1H2|H1|H2|H1|H2|H1H2|H1 H2/H1/H2/H1|H2|H1|H2|H1|H2|H1/H2|H1/H2|H1|H2|H1|H2
1 1 LBNE 2893 days? Tue 1/12/10 Fri 2/12/21  $74,205,335.92 0 $99,422,256.29 F— !
2 11 PM 1 day? Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00
3 1.2 Beam Line 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00
4 121 Beam Line ready 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00
5 13 ND Near Detector Complex 2893 days? Tue 1/12/10 Fri 2/12/21 $74,205,335.92 0 $99,422,256.29
6 131 ND Management 2601 days Tue 1/12/10 Wed 1/1/20 $5,736,710.00 0 $6,597,216.50
53 1.3.2 MS Measurement Strategy 915 days Tue 1/12/10 Tue 7/16/13 $0.00 0 $0.00
95 1.3.3 BM Beamline Measurements - Mills 2738 days? Thu 4/1/10 Mon 9/28/20 $4,171,267.00 0 $6,211,946.24
96 1331 BM Management 400 wks Fri4/1/11  Thu 11/29/18 $747,600.00 0.15 $859,740.00
97 1332 BM Michel Electron Detector-GM,EZ,AM 2596 days Mon 5/3/10 Mon 4/13/20 $1,221,767.00 0 $1,979,262.54
138 1333 BM Muon lonization Measurements 2595 days Mon 5/3/10 Fri 4/10/20 $1,061,425.50 0 $1,578,080.70
182 1334 BM Muon Cherenkov Detectors 2738 days? Thu 4/1/10 Mon 9/28/20 $1,140,474.50 0 $1,794,863.00
229 134 Neutrino Detectors - Louis 2893 days? Tue 1/12/10 Fri 2/12/21 $55,512,500.83 0 $75,534,652.04
230 1341 ND Management 400 wks Fri 4/1/11 Thu 11/29/18 $1,001,200.00 0.15 $1,151,380.00
231 1.3.4.2 Fine Grained Water Target Tracker 2893 days? Tue 1/12/10 Fri 2/12/21 $43,011,086.96 0 $57,734,156.34
232 13421 SC Scintillator Tracker 1930 days? Tue 1/12/10 Tue 6/6/17 $10,791,522.92 0 $14,143,911.25
233 134211 [ sC simulations for CD-2 6 mons Mon 7/23/12 Fri 1/4/13 $0.00 ] $0.00
234 134212 SC Minos Upgrade 1550 days Fri 4/1/11 Thu 3/9/17 $1,828,680.00 0 $2,560,152.00
235 1342121 sC Design Move 12 mons Fri 4/1/11 Thu 3/1/12 $398,680.00 0.4 $558,152.00 - URMEng movecost[l]
236 1.34.21.22 sc Move Minos 204 days Wed 10/1/14 Mon 7/13/15 $604,000.00 0 $845,600.00 ' ' "
237 1.3.4.21.2.2.1 E SC Remove electronics and DA! 3.4 mons Wed 10/1/14 Fri 1/2/15 $68,000.00 0.4 $95,200.00 URTech[250%]
238 13421222 scC Remove Scintillator planes 3.4 mons Mon 1/5/15 Wed 4/8/15 $68,000.00 0.4 $95,200.00 : URTech[250%)]
239 1.3.4.21.2.2.3 SC Transport to ND Hall 3.4 mons Thu 4/9/15 Mon 7/13/15 $468,000.00 0.4 $655,200.00 : URTech[250%], mlnos move[l]
240 1.34.21.23 sc New Parts 360 days Wed 10/1/14 Tue 2/16/16 $690,000.00 0 $966,000.00 H
241 13421231 [fd sC Order parts 6mons  Wed 10/1/14 Tue 3/17/15 $450,000.00 0.4 $630,000.00 minosparts[1]
242 1.3.42.1.232 sC Assemble Parts 6 mons Wed 3/18/15 Tue 9/1/15 $120,000.00 0.4 $168,000.00 URTech([250%)]
243 13421233 SC Test parts 6 mons Wed 9/2/15 Tue 2/16/16 $120,000.00 0.4 $168,000.00 URTech[250%)] |
244 1342124 SC Installation 376 days Thu 10/1/15 Thu 3/9/17 $136,000.00 0 $190,400.00 “ |
245 13421241 [id sC Install scintillator planes 3.4 mons Thu 10/1/15 Mon 1/4/16 $68,000.00 0.4 $95,200.00 URTech[250%]
246 1.3.4.2.1.2.4.2 SC Instal lelectronics and DAQ 3.4 mons Tue 1/5/16 Thu 4/7/16 $68,000.00 0.4 $95,200.00 URTech[250%]
247 13421243 SC Test with DAQ 12 mons Fri 4/8/16 Thu 3/9/17 $0.00 0.4 $0.00 physicisi
248 134213 MN Minerva Upgrade 1550 days Fri 4/1/11 Thu 3/9/17 $1,549,680.00 0 $2,169,552.00 . . |
249 1.3.4.2131 MN Plan Move to Near Hall 12 mons Fri 4/1/11 Thu 3/1/12 $223,680.00 0.4 $313,152.00 - UR‘MEngi
250 1342132 MN Move Minerva 204 days Wed 10/1/14 Mon 7/13/15 $604,000.00 0 $845,600.00 :
251 13421321 [id MN Remove electronics and DA( 3.4mons  Wed10/1/14 Fri 1/2/15 $68,000.00 0.4 $95,200.00 URTech[250%]
252 13421322 MN Remove Scintillator Planes 3.4 mons Mon 1/5/15 Wed 4/8/15 $68,000.00 0.4 $95,200.00 : URTech[250%)] :
253 13421323 MN Transport to ND Hall 3.4 mons Thu 4/9/15 Mon 7/13/15 $468,000.00 0.4 $655,200.00 URTech[250%], movemmerva[l]
254 1342133 MN New Parts 204 days Wed 10/1/14 Mon 7/13/15 $586,000.00 0 $820,400.00 "
255 13421331 [idg MN order parts 3.4mons  Wed 10/1/14 Fri 1/2/15 $450,000.00 0.4 $630,000.00 ‘ minervaparts[1]
256 1.3.4.2.1.3.3.2 MN Assembler Parts 3.4 mons Mon 1/5/15 Wed 4/8/15 $68,000.00 0.4 $95,200.00 URTech[250%)]
257 13421333 MN Test parts 3.4 mons Thu 4/9/15 Mon 7/13/15 $68,000.00 0.4 $95,200.00 URTech[ZSO%]
258 1342134 MN Installation 376 days Thu 10/1/15 Thu 3/9/17 $136,000.00 0 $190,400.00
259 1.3.4.2.1.3.4.1 E MN Install scintillator planes 3.4 mons Thu 10/1/15 Mon 1/4/16 $68,000.00 0.4 $95,200.00 URTech[250%]
260 1.3.4.2.1.3.4.2 MN Install electronics and DAQ 3.4 mons Tue 1/5/16 Thu 4/7/16 $68,000.00 0.4 $95,200.00 URTech[ZSO%
261 1.34.21343 MN Test with DAQ 12 mons Fri 4/8/16 Thu 3/9/17 $0.00 0.4 $0.00 physmlst
262 134214 MN Muon Spectrometer 551.72 days? Tue 1/12/10 ~ Thu 12/24/15 $2,016,822.92 0 $2,153,391.25
263 1342141 MN Steel and Facilities 1day?  Tue1/12/10  Tue 1/12/10 $0.00 0.4 $0.00 | : 3 : | |
264 1.3.4.2.1.4.2 MN Scintillator extrusions 982.22 days Fri 4/1/11 Tue 1/6/15 $1,132,725.00 0 $952,787.85 ﬁ
265 13421421 MN R&D 233.5 days Fri 4/1/11 Wed 2/22/12 $816,864.00 0.4 $551,514.60 :
266 1.3.4.21.4.2.1.1 MN Procure scintillator mate 6 wks Fri 4/1/11 Thu 5/12/11 $92,440.00 0.3 $120,172.00 PPDchem[s%] ScmMat[l]
267 134214212 MN Rework extruder line 6 wks Fri 4/1/11 Thu 5/12/11 $54,000.00 0.3 $70,200.00 PPDmechtech PPDCOX[ZOO%]
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‘ L) | textl ‘ | ‘ ‘ H2\H1\H2|H1\H2 H1\H2IH1\H2IH1\H2IH1IH2\H1IH2\H1IH2\H1\HzIH1\H2|H1\H2|H1\H2IH1\H2

268 134214213 MN Optimize co-extrusion p 24 wks Fri 5/13/11 Thu 10/27/11 $201,600.00 0.3 $262,080.00 PPDCox,PPDmechtech,PPDchem[50%] ;
269 134214214 MN develop scintillator die 10 wks Fri 10/28/11 Thu 1/5/12 $52,400.00 0.3 $68,120.00 scm!dle[l] PPDchem[S%]
270 134214215 MN Optical studies of scintil 5.5 wks Fri 1/6/12 Tue 2/14/12 $8,250.00 0.3 $10,725.00 PPDmechtech[SO%] physicist
271 134214216 MN Review - co-extrude or | 0 days Tue 2/14/12 Tue 2/14/12 $0.00 0.3 $0.00 2/14 |
272 134214217 MN Extrude R&D scintillator 1.2 wks Tue 2/14/12  Wed 2/22/12 $15,552.00 0.3 $20,217.60 DCox[ZOO%] PPDmechtech[200%)], PPDchem[ZO%]
273 13421422 MN Prototype 65 days Wed 2/22/12 Wed 5/23/12 $96,101.00 0 $120,937.25 H H
274 134214221 MN Procure Scintillator con: 6 wks Wed 2/22/12 Wed 4/4/12 $41,740.00 0.3 $54,262.00 protométerial[i] PPDchem([5%]
275 134214222 MN produce final die 8 wks Wed 2/22/12 Wed 4/18/12 $11,920.00 0.3 $15,496.00 % aldle[l] PPDchem[S%]

| 276 | 1.3.4.214.223 MN extrude scintillator 3 wks Wed 4/18/12 Wed 5/9/12 $37,440.00 0.2 $44,928.00 = I'H":><[200°/u] PPDmechtech[200%], PPDchem[lO%]
277 134214224 MN Ship to production sites 2 wks Wed 5/9/12 Wed 5/23/12 $5,001.00 0.25 $6,251.25 | ship[1] 3 3
278 1.34.21.423 MN Production 60 days ~ Tue 10/14/14 Tue 1/6/15 $219,760.00 0 $280,336.00 | '
279 134214231 MN Procure Scintillator con: 6wks ~ Tue 10/14/14  Tue 11/25/14 $162,640.00 0.3 $211,432.00 {scintmaterial[1], PPDchem[S%]
280 1.34.21.4.232 MN extrude scintillator 4wks ~ Tue 11/25/14  Tue 12/23/14 $49,920.00 0.2 $59,904.00 PPDCox[200%)], PPDmechtech[zoo%] PPDche
281 134214233 MN Ship to production sites 2wks  Tue 12/23/14 Tue 1/6/15 $7,200.00 0.25 $9,000.00 shipping[1] |
282 1.3.4.2.1.4.3 MN Scintillator Packaging and char 1234.72 days Fri 4/1/11 Thu 12/24/15 $884,097.92 0 $1,200,603.40
283 13421431 MN R&D 597.22 days Fri 4/1/11 Tue 7/16/13 $238,897.92 0 $297,323.40
284 134214311 MN Find lab space(how mai 8 wks Fri 4/1/11 Thu 5/26/11 $0.00 0 $0.00 /u] | | |
285 134214312 MN Outfit lab 12 wks Fri 527/11 Thu 8/18/11 $25,980.00 0.2 $31,176.00 aterial s‘[l],ph)‘/ icist[ZO%],URMEng[ZS"/‘u],URT‘ech[SO‘%]
286 134214313 MN Recreate Minerva techr 20 wks Wed 2/22/12 Wed 7/11/12 $80,000.00 0.25 $100,000.00 phys C‘isl[30°‘/u ,URTech.cladmateriaI[lj | |
287 134214314 MN Modify Minerva Wrappe 6 wks Fri 4/1/11 Thu 5/12/11 $28,800.00 0.25 $36,000.00
288 134214315 MN Develop dressing scint 12.74 wks Wed 7/11/12 Tue 10/9/12 $40,817.92 0.25 $51,022.40 sicist[36 ],URTech[50%], tools[l] LANL Mech Eng[33%]
289 1.3.4.2.1.4.3.1.6 MN Produce prototype plan 20 wks Tue 10/9/12 Tue 2/26/13 $40,000.00 0.25 $50,000.00 h‘ysicist‘[i %],URTech
290 134214317 MN Design TB detector fran 20 wks Tue 2/26/13 Tue 7/16/13 $23,300.00 0.25 $29,125.00 ‘ : 25%]
291 1.34.21.432 MN Prototype 325 days Tue 7/16/13  Tue 10/14/14 $245,000.00 0 $343,000.00 . .
292 134214321 MN Build TB Scint planes 15 wks Tue 7/16/13  Tue 10/29/13 $175,000.00 0.4 $245,000.00 st,URTech[400%],prr6to[1]
293 134214322 MN Assemble TB modules 6wks  Tue 10/29/13  Tue 12/10/13 $48,000.00 0.4 $67,200.00 i51[40%],URTech[ZOO%],M&Sib[l]
294 134214323 MN Map TB modules 8 wks Tue 12/10/13 Tue 2/4/14 $16,000.00 0.4 $22,400.00 ‘ $ 'cist[ZS%],URTech,map‘TB[l]
295 134214324 MN build TB frame 3 wks Tue 7/16/13 Tue 8/6/13 $6,000.00 0.4 $8,400.00
296 134214325 MN Beam test 6 mons Tue 4/29/14  Tue 10/14/14 $0.00 0.4 $0.00
297 1.34.21.433 MN Production 262.5days ~ Tue 12/23/14  Thu 12/24/15 $400,200.00 0 $560,280.00
298 134214331 MN Package scintillator 25wks  Tue 12/23/14 Tue 6/16/15 $258,000.00 0.4 $361,200.00 |.packmaterials[1],| physmst URTech[400%]
299 1.34.2.1.4332 MN Assemble production m 15 wks Tue 6/16/15 Tue 9/29/15 $110,000.00 0.4 $154,000.00 |assemtools[1], phy5|<:|st[40%] URTech[20
300 | 1.3.4.2.1.43.33 MN Map production module 125wks  Tue9/29/15  Thu 12/24/15 $32,200.00 0.4 $45,080.00 mapaterials[1],physicist[25%] URTech
301 134215 MN Phototsensors 1353 days Fri4i/ll  Tue6/7/16  $2,940,600.00 0 $3822780.00 S
302 1342151 MN 383.5 days Fri 4/1/11 Wed 9/19/12 $125,600.00 0 $163,280.00 :
303 13421511 MN SiPM supplies 6 wks Fri 4/1/11 Thu 5/12/11 $35,000.00 0.3 $45,500.00 phys|<:|st[20%] | quip[1]
304 13421512 MN test & evaluate SiPM's 8 wks Fri 5/13/11 Thu 7/7/11 $3,840.00 0.3 $4,992.00 phyS| |St[50%] R§1 1dent[75%)]
305 1.3.42.15.13 MN Choose SiPM sensor 0 days Thu 7/7/11 Thu 7/7/11 $0.00 0.3 $0.00 |
306 1.3.4.2.15.1.4 MN Design SiPM prototype moul 12 wks Fri 7/8/11 Thu 9/29/11 $27,960.00 0.3 $36,348.00 UR| Eng[50%ﬂ :
307 1.3.42.1515 MN Fab mounts 12 wks Fri 9/30/11 Thu 12/22/11 $32,960.00 0.3 $42,848.00 UR] Eng[50 m untpart[1]
308 13421516 MN evaluate mounts 12wks ~ Fri12/23/11  Thu 3/15/12 $3,840.00 0.3 $4,992.00 physicist[25pp], URstuden{[50%]
309 13421517 MN test with packaged scintillato 2 wks Wed 7/11/12 Wed 7/25/12 $5,000.00 0.3 $6,500.00 phy iujl :a: ,Urtravel[1]
310 134215138 MN Test mounts on Minerva 4 wks Wed 7/25/12 Wed 8/22/12 $13,000.00 0.3 $16,900.00 c a:f old[1]
311 13421519 MN manufacture and ship mount 4 wks Wed 8/22/12 Wed 9/19/12 $4,000.00 0.3 $5,200.00 0/
312 1342152 MN Test beam SiPM 438.72 days Wed 8/22/12 Tue 4/29/14 $412,000.00 0 $535,600.00
313 13421521 MN Procure SiPM's 8 wks Wed 8/22/12 Wed 10/17/12 $250,000.00 0.3 $325,000.00 %],Sipm[1]
314 13421522 MN Test and QA SiPM's 5wks Wed 10/17/12 Wed 11/21/12 $10,000.00 0.3 $13,000.00
315 1.34.21523 MN Produce SiPM Mounts 13 wks Wed 8/22/12 Wed 11/21/12 $127,000.00 0.3 $165,100.00 0 %], METAL[1]
316 13421524 MN Ship test beam materials 2wks Wed 11/21/12 Wed 12/5/12 $1,000.00 0.3 $1,300.00 : 6]
317 1.3.4.2.1.5.25 MN Assemble test beam detecto 12 wks Tue 2/4/14 Tue 4/29/14 $24,000.00 0.3 $31,200.00 ‘ Tech
318 1.34.2153 MN Production 440 days Wed 10/1/14 Tue 6/7/16 $2,403,000.00 0 $3,123,900.00 ‘
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D WBS option code | Task Name Duration Start Finish Cost Contingency TPC 912010 [2011 2012 [2013 [2014 [2015 [2016 [ 2017 [2018 [ 2019 [2020 [2021 [2022
‘ L) | textl ‘ | ‘ ‘ Hz\H1\Hz|H1\HzIH1\H2IH1\H2IH1\-|2IH1IH2\H1IH2\H1IH2\Hl\HzIH1\H2|H1\H2|H1\H2IH1\H2

319 13421531 MN Procure SiPM's 8 wks Tue 10/14/14 Tue 12/9/14 $840,000.00 0.3 $1,092,000.00 H f | | B physicist[5%], PrOdS|PM[1] :
320 13421532 MN Test and QA SiPM's 42 wks Tue 12/9/14 Tue 9/29/15 $84,000.00 0.3 $109,200.00 RTech
321 1.3.42.1533 MN Procure mounts 70 wks Wed 10/1/14 Tue 2/2/16 $1,470,000.00 0.3 $1,911,000.00 RTech[300%], Prodmoums[]_]
322 1.3.42.1534 MN Ship components 18 wks Wed 2/3/16 Tue 6/7/16 $9,000.00 0.3 $11,700.00 URTech[ZS%]
323 134216 MN Electronics and DAQ 1613 days Fri 4/1/11 Tue 6/6/17 $2,455,740.00 0 $3,438,036.00 . |
324 1342161 MN R&D 460 days Fri 4/1/11 Thu 1/3/13 $611,520.00 0 $856,128.00 . ‘ :
325 1.3.4.216.11 MN Specifications 8 wks Fri 4/1/11 Thu 5/26/11 $7,680.00 0.4 $10,752.00 éPDEEtZO%]
326 1.3.4.2.16.1.2 MN Design prototype electronics 40 wks Fri 5/27/11 Thu 3/1/12 $312,000.00 0.4 $436,800.00 mechtech

| 327 | 13421613 MN procure electronics 22 wks Fri 3/2/12 Thu 8/2/12 $80,280.00 0.4 $112,392.00 6]|SjPMelec(1] ; ; ; ;
328 13421614 MN Test and QA electronics 22 wks Fri 8/3/12 Thu 1/3/13 $149,160.00 0.4 $208,824.00 \PPPmechted[50%],URstudent[75%] physicist[50%]
329 134.216.15 MN electronic redesign Minerva 8 wks Fri4/l/11  Thu5/26/11 $62,400.00 0.4 $87,360.00 DE | | | |
330 1.34.2.16.16 MN Modify Minerva DAQ 24 wks Fri 5/27/11 Thu 11/10/11 $0.00 0.4 $0.00 i
331 1.3.4.2.1.6.2 MN Test beam electronics 505 days Fri 11/11/11  Thu 10/17/13 $453,980.00 0 $635,572.00 |
332 1.3.4.216.21 MN Final design 13 wks Fri 1/4/13 Thu 4/4/13 $81,900.00 0.4 $114,660.00 E,I‘3 PDmechtech[50%)]
333 134.216.2.2 MN Procure TB electronics 22 wks Fri 4/5/13 Thu 9/5/13 $245,280.00 0.4 $343,392.00 Bei c[1],PPDEE[5%]
334 1.34.216.23 MN Test and QA 6 wks Fri 9/6/13 Thu 10/17/13 $19,200.00 0.4 $26,880.00 y.} ist[20%)],JRstudent[500%]
335 1.3.4.216.24 MN Procure TB DAQ 12 wks Fri 11/11/11 Thu 2/2/12 $50,000.00 0.4 $70,000.00
336 1.34.2.16.25 MN TB installation design 8 wks Fri 4/5/13 Thu 5/30/13 $38,400.00 0.4 $53,760.00
337 1.34.2.16.2.6 MN TB integration 4 wks Fri 5/31/13 Thu 6/27/13 $19,200.00 0.4 $26,880.00
338 1.34.21.6.3 MN Production 700 days Wed 10/1/14 Tue 6/6/17 $1,390,240.00 0 $1,946,336.00
339 1.3.4.2163.1 MN finalize design 7 wks Tue 10/14/14 Tue 12/2/14 $33,600.00 0.4 $47,040.00
340 1.3.4.2.1.6.3.2 MN Final design review 0 days Tue 12/2/14 Tue 12/2/14 $0.00 0.4 $0.00 .
341 1.3.4.2.1.6.3.3 MN Procure electronics 22 wks Tue 12/2/14 Tue 5/5/15 $985,280.00 0.4 $1,379,392.00 : [5%],prode|e(;[1]
342 13421634 MN Test and QA 30 wks Tue 5/5/15 Tue 12/1/15 $19,200.00 0.4 $26,880.00 P sicisl[ﬁO%],U‘Rstud(‘em
343 1.3.4.2.1.6.35 MN Procure DAQ 12 wks Wed 10/1/14 Tue 12/23/14 $140,000.00 0.4 $196,000.00 I $1[5%)],DAQI1] | ‘
344 13421636 MN Electronics installation desig 52 wks Wed 6/8/16 Tue 6/6/17 $187,200.00 0.4 $262,080.00 : PPDEE[75%] !
345 13421637 MN electronics integration 52 wks Wed 6/8/16 Tue 6/6/17 $24,960.00 0.4 $34,944.00 PPDEE[lO%] phySICIS'{[SO%]
346 1.3.4.2.1.7 MN Installation 1 day? Tue 1/12/10 Tue 1/12/10 $0.00 0.4 $0.00
347 13422 HR Straw Tube Tracker 2893 days? Tue 1/12/10 Fri 2/12/21 $32,219,564.04 0 $43,590,245.09
425 1343 Liquid Argon TPC 2533 days? Tue 1/12/10 Fri 9/27/19 $11,500,213.87 0 $16,649,115.70
491 1.35 Magnet - DN 2256 days? Fri 4/1/11 Fri 11/22/19 $8,784,858.09 0 $11,078,441.51
492 1.35.1 MG Management 400 wks Fri 4/1/11 Thu 11/29/18 $0.00 0 $0.00
493 1352 MG Detector Magnets 2256 days? Fri 4/1/11 Fri 11/22/19 $8,784,858.09 0 $11,078,441.51
522 1.36 ND Global DAQ 1232 days? Tue 1/12/10 Thu 10/2/14 $0.00 0 $0.00
527 137 ND Computing 1232 days? Tue 1/12/10 Thu 10/2/14 $0.00 0 $0.00
531 1.4 Far Detector WCD 1 day? Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00
532 15 Far Detector Liquid Argon 1 day? Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00
533 16 Civil Construction 2534 days? Tue 1/12/10 Tue 10/1/19 $0.00 0 $0.00
534 16.1 FNAL Site 2534 days? Tue 1/12/10 Tue 10/1/19 $0.00 0 $0.00
535 1611 [Fd Near Hall ready for Occupancy 0 days Mon 10/1/18 Mon 10/1/18 $0.00 0 $0.00
536 16.1.2 [Fd Decay tunnel ready 0 days Tue 10/1/19 Tue 10/1/19 $0.00 0 $0.00
537 1.6.13 1 day? Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00
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